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Program Highlights
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• OMB/DHR implementation tasks in-progress, go-live 4/11

• DSHA centralization pre-planning in-progress with official 
kick-off in early May 

• DSCYF & DOL centralization activity on-track for FY’23

• Standardized SEUS centralization tasks, communication 
templates, ServiceNow training, staff transition processes in 
place and documenting lessons learned

• CES provided source data to verify current SEUS agency user 
count for FY’23 memo billing

• Phase 1 Nicus development for memo billing done, pending 
QA testing



Overall Status:  

Status Indicators:

Performance to Plan

Project Risks

Issue Resolution

Dependencies

Objective

Apply phased approach to IT Centralization beginning with Secure End User Services (SEUS).  Execute the ITC 
Playbook to successfully reallocate technology and personnel assets to DTI.  Gain agreement from each agency on 
the target support model and SLA.  

Key Deliverables Achievements

• Secure End User Services scope definition by agency 
based on assessment data,  impact analysis, and DTI 
recommendations

• Agency Summary Report, staff reallocation plan, 
fiscal statement

• Centralization business case and project 
implementation

• OMB-DHR centralization go-live published

• Website redesign launched

• DHR and DSHA required positions requested via OMB 
for FY’23

• PSET cost model training completed

Issues/Risks/Opportunities Upcoming Activities

• Agency funding required prior to the cost model 
implementation; DTI properly funded

• Appropriately aligning agency merit staff to DTI 
functions while maintaining merit classification

• Resource demand for planning/implementing 
centralization projects concurrently

• OMB/DHR centralization go-live; lessons learned

• PPS Service Contract redesign, PSA & Metrics

• DSHA operational model & kick-off (Ed Moran)

• Preparations for Cost Model pilot in FY’23

• FY’23 SEUS agency planning

IT Centralization Workstream Status

IT Centralization Program
March 2022
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SEUS Execution Tracking
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˜ Standard tasks for SEUS centralization documented in Teams Planner
˜ Agency-specific scope, effort established for critical path timeline
˜ Agency IT staff participate in task planning and execution, update Teams
˜ Milestones and metrics generated for status communication



IT Centralization Website Relaunch
https://dti.delaware.gov/itc/
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SEUS Cost Model Pilot

Develop IT Service Cost Model

o Define Service – What IT service do we provide?

o Identify Cost – How much does it cost us to provide the service?

o Determine Consumption – Who is using what service & how to measure?

Determine Rate

o Rate Calculation Formula: Unit Rate = Service Cost / Usage

o Determine chargeback Rate: Rate is calculated based on past performance 
and future projections of cost and consumptions

Annual Review

o Service Cost, User Consumption, and Chargeback Rate are reviewed and 
adjusted annually to reflect changes of service, technology, and cost.

o Agency input is critical to the annual rate-setting lifecycle!

Methodology
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SEUS Cost Model Pilot

Scope of Current Agency Consumption
o User count for SEUS delivered to agency
o Unit of Measure = Per User
o User Count Source Data: 

o Service Desk & EDL User Count
o Service Desk
o Desktop Services
o Device lifecycling

o O365 License Count
o O365
o Network
o Security

o EVS Phone User Count (handset)
o Voice
o Device lifecycling 

Current Activity



8

SEUS Cost Model Pilot

Agency User Counts
o Due to DTI CES/Fiscal by April 18th
o Data entered into the Nicus Test environment for FY’23 memo 

billing
o Test execution output reports available for agency review with line 

item noted as “Memo Billing”

Timeline

User Count Discrepancy
o Review the agency’s active directory for required clean-up 
o Identify unused devices
o Identify inactive users
o Review source data file with CES

Keep in mind that this exercise is for the FY’23 memo billing test and 
initial impact statement.  User counts will be verified annually with 
each agency.



Delivering Technology that Innovates
dti.delaware.gov

Open Q & A

Open Q & A

Email questions and agenda topics to:

DTI_IT_Centralization@delaware.gov

Website

https://dti.delaware.gov/digital-innovation/itc/


